
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/28/2001

ESTIMATE SUMMARY 14:09:44

CONTID: C12778         ESTIMATE NO: 0001 PROG 1999

PCN: 12778-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WASH 6 MI N OF US 666 PERCENT TIME:

PROJECT NO: NH 1601-049                   

WASH 6 MI N OF US 666

NAME OF ROAD: US 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

WEEMINUCHE CONSTRUCTION AUTHORITY PAY PERIOD ENDING 06/25/2001 DATE TIME STARTED 06/04/2001

P.O. BOX AA DATE LET 04/26/2001 DATE WORK BEGAN 06/04/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 10/29/2001

 DATE CONTRACT EXECUTED 05/30/2001 DATE ACCEPTED 10/29/2001

MONTEZUMA CO 81321     970/565-7430 DATE NOTICE TO PROCEED 06/04/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,400,350.71 PARTICIPATING $ $ 135,485.89

AWARD PROJECT AMT: 1,515,803.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
1,199.73

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,647.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.00

WORK DAYS

WORK DAYS

9.68%

1,264,864.82

135,485.89

136,685.62

135,038.11

$

$

$

$

135,485.89

0.00

135,485.89

1,199.73

136,685.62

-1,647.51

0.00

135,038.11

0.00

AMOUNT DUE 135,038.11 135,038.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,038.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 100

ORIG TIME ALLOW: 95
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.800

201-00000  
 

1.000

L S 

2,281.00000 1,824.800.800

1,824.80

0010 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

56.000

LF  

23.67000 0.000.000

0.00

0015 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

6.000

EACH

10.08000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

12,222.000

SY  

2.29000 0.000.000

0.00

0025 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

654.000

SF  

3.03000 0.000.000

0.00

0030 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

37,856.23000 0.000.000

0.00

0035 REMOVAL OF FENCE 0.000

2,603.000

202-01000  
 

5,500.000

LF  

0.64000 1,665.922,603.000

1,665.92

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

8,807.000

203-00010  
 

25,663.000

CY  

3.93000 34,611.518,807.000

34,611.51

0045 MUCK EXCAVATION 0.000

0.000

203-00100  
 

819.360

CY  

5.87000 0.000.000

0.00

0050 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

159.73000 0.000.000

0.00

0055 BLADING 0.000

0.000

203-01500  
 

18.000

HOUR

94.58000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 0.000

0.000

203-01550  
 

10.000

HOUR

118.81000 0.000.000

0.00

0065 COMBINATION LOADER 0.000

0.000

203-01594  
 

6.000

HOUR

80.70000 0.000.000

0.00

0070 POTHOLING 0.000

0.000

203-01597  
 

10.500

HOUR

149.31000 0.000.000

0.00

0075 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,775.000

CY  

8.54000 0.000.000

0.00

0080 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

584.000

CY  

52.26000 0.000.000

0.00

0085 TOPSOIL 0.000

816.000

207-00205  
 

1,019.000

CY  

7.38000 6,022.08816.000

6,022.08

0085 MATERIAL ALLOWANCE TOP SOIL 0.000

203.000CY  

5.91000 1,199.73203.000

1,199.73

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

19.43000 0.000.000

0.00

0095 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.91000 0.000.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,326.61000 0.000.000

0.00

0105 EROSION CONTROL SUPERVISOR 0.000

0.200

208-00200  
 

1.000

L S 

4,410.11000 882.020.200

882.02
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

199.71000 0.000.000

0.00

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

7.250

ACRE

1,139.90000 0.000.000

0.00

0120 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

7.250

ACRE

736.51000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,050.000

LB  

3.43000 0.000.000

0.00

0130 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

174.700

SY  

5.64000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

5,695.750

TON 

9.62000 0.000.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

4,333.190

TON 

9.85000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

893.000

CY  

24.25000 0.000.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

121.14000 0.000.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

4,196.000

TON 

56.38000 0.000.000

0.00

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

875.000

GAL 

1.21000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.60000 0.000.000

0.00

0170 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

3.50000 0.000.000

0.00

0175 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

728.100

SY  

5.18000 0.000.000

0.00

0180 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

32.560

CY  

76.90000 0.000.000

0.00

0185 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

352.970

CY  

95.28000 0.000.000

0.00

0190 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

209.000

CY  

117.29000 0.000.000

0.00

0195 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

342.000

CY  

389.27000 0.000.000

0.00

0200 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

53,740.000

LB  

0.80000 0.000.000

0.00

0205 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

0.000

605-83001  
 

13.640

SY  

15.21000 0.000.000

0.00

0210 END POST 0.000

0.000

607-00005  
 

14.000

EACH

199.47000 0.000.000

0.00

0215 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

8.000

EACH

319.50000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

6,106.000

LF  

6.12000 0.000.000

0.00

0225 FENCE (TEMPORARY) 0.000

1,738.000

607-11580  
 

2,107.000

LF  

1.51000 2,624.381,738.000

2,624.38

0230 16 FOOT GATE 0.000

0.000

607-60116  
 

4.000

EACH

589.38000 0.000.000

0.00

0235 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

52.000

EACH

17.83000 0.000.000

0.00

0240 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

22.38000 0.000.000

0.00

0245 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

25.02000 0.000.000

0.00

0250 DETOUR CULVERT PIPE 0.000

0.800

617-03000  
 

1.000

L S 

34,063.26000 27,250.610.800

27,250.61

0255 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

8,631.000

SY  

18.93000 0.000.000

0.00

0260 24 INCH CULVERT PIPE (CR 5) 0.000

0.000

624-15024  
 

90.000

LF  

60.57000 0.000.000

0.00

0265 CONSTRUCTION SURVEYING 0.000

0.350

625-00000  
 

1.000

L S 

22,085.87000 7,730.050.350

7,730.05

0270 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

47,774.05000 11,943.510.250

11,943.51

0280 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

51.000

GAL 

87.22000 0.000.000

0.00

0285 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

18.000

GAL 

90.85000 0.000.000

0.00

0290 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

12.000

EACH

152.05000 0.000.000

0.00

0295 *FLAGGING 0.000

131.000

630-00000  
 

1,519.000

HOUR

29.98000 3,927.38131.000

3,927.38

0300 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

59.000

DAY 

133.25000 799.506.000

799.50

0305 *TRAFFIC CONTROL MANAGEMENT 0.000

11.000

630-00012  
 

84.000

DAY 

411.87000 4,530.5711.000

4,530.57

0310 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

2.000

EACH

969.10000 969.101.000

969.10

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

211.99000 0.000.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

8.000

EACH

48.45000 0.000.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.000

630-80342  
 

16.000

EACH

50.88000 356.167.000

356.16
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

14.000

EACH

54.51000 218.044.000

218.04

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,332.51000 0.000.000

0.00

0340 *PORTABLE MESSAGE SIGN PANEL 0.000

30.000

630-80359  
 

272.000

DAY 

84.80000 2,544.0030.000

2,544.00

0345 *DRUM CHANNELIZING DEVICE 0.000

10.000

630-80360  
 

100.000

EACH

36.34000 363.4010.000

363.40

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

4.000

EACH

60.57000 0.000.000

0.00

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

12.000

EACH

60.57000 0.000.000

0.00

0360 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

460.000

LF  

26.06000 0.000.000

0.00

0365 *TRAFFIC CONE 0.000

0.000

630-80380  
 

167.000

EACH

8.48000 0.000.000

0.00

0370 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

4.000

EACH

1,665.73000 0.000.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A PARTNERING 0.000

1,905.260

700-70011  
 

2,741.690

F A 

1.00000 1,905.261,905.260

1,905.26
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

180.000

F A 

1.00000 0.000.000

0.00

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

173.200

EACH

1.00000 0.000.000

0.00

0395 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

6,510.650

F A 

1.00000 0.000.000

0.00

0405 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A TERO FEE 0.000

0.000

700-70035  
 

13,856.580

F A 

1.00000 0.000.000

0.00

0415 ABC (CL 3) MCR ITEM #3 0.000

0.000

304-03005  
 

189.000

CY  

8.00000 0.000.000

0.00

0416 ABC (CL 3) ABC CLASS 3 (PIT RUN) 0.000

0.000

304-03005  
 

762.660

CY  

15.04000 0.000.000

0.00

0445 ADDED ITEM (DOLLAR)/ RELOCATION OF 2 INCH WATERLINE. 0.000

0.000

900-00006  
 

1.000

DOL 

7,902.00000 0.000.000

0.00

2222 ADDED ITEM (DOLLAR)/ PHONE SERVICES 0.000

0.000

900-00006  
 

94.410

DOL 

1.00000 0.000.000

0.00

CAT 111,368.02111,368.021,375,033.11CURRENT AMT0200 $ $ $
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PCN: 12778-BID    ESTIMATE RUN 06/28/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,721.85000 8,721.851.000

8,721.85

0425 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,142.11000 15,142.111.000

15,142.11

0430 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,453.64000 1,453.641.000

1,453.64

CAT 25,317.6025,317.6025,317.60CURRENT AMT0400 $ $ $

$ 136,685.62136,685.62$1,400,350.71$CURRENT AMTPROJECT TOTAL


